



Media Release

December 20, 2016

Chief Secretary Mr.K.Pradeep Chandra conducted the Special Task Force (STF) meeting on the progress of the Hyderabad Metro Rail project on Tuesday (20.12.2016). He informed the senior officers present that the Chief Minister Mr.K.Chandra Sekhar Rao is very keen that the Hyderabad Metro Rail project is completed fast and that all Government departments shall give full support for execution of this prestigious project in a fast track mode.

MD, HMRL Mr.NVS Reddy made a detailed presentation on the progress of the works and informed CS that 61 km of foundations, 58 km of pillars and 49 km of viaduct have been completed and that the project execution has again picked up good speed since it's review by the Chief Minister at November end. The MD has informed that several long pending and critical properties like Transstroy building on Road No.5, Jubilee Hills, Padmahamsa apartments near ISKCON temple in Secunderabad, the top floor of Begumpet Post Office, Rahmat complex at Ameerpet junction, etc, have since been demolished. With South Central Railway recently giving permissions for construction of RoBs at the remaining 7 locations, Chilkalguda RoB work has since been completed and RoB works at Alugaddabavi, Begumpet, Oliphenta, Lakdikapul and Malakpet have started, he explained.

The following are the decisions taken during the review meeting:

- CS directed Collector, Hyderabad to expedite acquisition of the affected properties in Sultan Bazar, Badichowdi and Putlibowli areas for which consents have been received from the property owners.
- CS instructed Commissioner, GHMC and the Land Acquisition Officer to expedite the acquisition of the remaining few affected properties in Yousufguda and Jubilee Hills.
- CS advised Secretary, Minorities Welfare to immediately handover the affected Wakf properties at Musheerabad junction and RTC X Roads for which payments have already been made by HMRL.

Commissioner, GHMC Dr.B.Janardhan Reddy, Secretary, Minorities Welfare Mr.Omer Jaleel, IG, Stamps & Registration Mr.Ahmed Nadeem, Joint Collector, Hyderabad Ms.M.Prashanti, Chief Engineer, HMRL Mr. Md. Ziauddin and other senior officers of HMRL, GHMC and other Government departments were present in the meeting.

Public Relations Officer
Hyderabad Metro Rail Ltd.



Chief Secretary Mr. K. Pradeep Chandra holding a review meeting on the progress of Hyderabad Metro Rail project on Tuesday (December 20, 2016)



Chief Secretary Mr. K. Pradeep Chandra holding a review meeting on the progress of Hyderabad Metro Rail project on Tuesday (December 20, 2016)